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DE-SOL-0007016
OPERATION OF DUF6

SECTION J
ATTACHMENT J-8

LIST OF DELIVERABLES

Number of Days
DELIVERABLE DELIVERABLE Required for DOE
CLAUSE(S)/REMARKS
NUMBER NAME FREQUENCY DOE APPROVAL REVIEW AND ®)
APPROVAL (Calendar
Days)
D-1 Tran5|t_|on Within 9.0 Day Period after Cco 30 Days after Submittal | Re: Section C.3.2
Operations Plan Notice to Proceed
Cylinder Review the Existing approved
. Plan and either accept or revise . Re: Section C.3.4.15 and
D-2 survetllance and 1 e plan. Submit to DOE within co 30 Days after Submittal f = 2 4
60 Days after Notice to Proceed
Conversion Facilities . .
D-3 Operations and 60 Days after Notice to Proceed; Cco 30 Days after Submittal | Re: Section C.3.4.16
X update as needed thereafter
Maintenance Plan
Readiness
D-4 Assessment (RA) 30 Days after Notice to Proceed Cco 30 Days after Submittal | Re: Section C.3.4.17
Plan
Readiness Within 15 business days prior to
D-5 completion of the Transition Cco 30 days after Submittal | Re: Section C.3.4.17
Assessment Report .
Operations Phase
Notification in
Writing of
Readiness to
Assume Full After Completion of the . _ .
D-6 Responsibility for Transition Operations Phase (6{0] 30 Days after Submittal | Re: Section C.3.5.1
Conversion
Facility Operations
and Cylinder S&M
D-7 As-Built Drawings Annually by October 1. CO N/A Re: Section C.4.11
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SECTION J
ATTACHMENT J-8

LIST OF DELIVERABLES

Number of Days
DELIVERABLE DELIVERABLE Required for DOE
CLAUSE(S)/REMARKS
NUMBER NAME FREQUENCY DOE APPROVAL REVIEW AND ®)
APPROVAL (Calendar
Days)
Monthly
Maintenance . . .
D-8 Activity and Cost Monthly Cco 30 Days after Submittal | Re: Section C.4.12
Report
D-9 ElraO#ect Management 60 Days after Notice to Proceed Cco 30 Days after Submittal | Re: Section C.6.1.1
60 Days after Notice to Proceed,;
D-10 Waste Management revise whenever changes are Cco 30 Days after Submittal | Re: Section C.6.2.1
Plan made that effect waste
management thereafter
60 Days after Notice to Proceed,;
Conversion Product revise whenever changes are . . .
D-11 Management Plan made that effect product Cco 30 Days after Submittal | Re: Section C.6.3
management thereafter
60 Days after Notice to Proceed;
Radiation Protection Significant Proposed Changes
D-12 Proaram 90 days prior to implementation CO 30 Days after Submittal | Re: Section C.6.4
g and annual updates as necessary
thereafter
60 Days after Notice to Proceed;
Environmental Significant Proposed Changes
D-13 Radiological 90 days prior to implementation CO 30 Days after Submittal | Re: Section C.6.4
Protection Program and annual updates as necessary
thereafter
Regulatory and 60 Days after Notice to Proceed,;
D-14 Permitting annual review and update as co 30 Days after Submittal | Re: Section C.6.6.1

Management Plan

appropriate thereafter
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SECTION J
ATTACHMENT J-8

LIST OF DELIVERABLES

Number of Days
DELIVERABLE DELIVERABLE Required for DOE
CLAUSE(S)/REMARKS
NUMBER NAME FREQUENCY DOE APPROVAL REVIEW AND ®)
APPROVAL (Calendar
Days)
Integrated Safety . ,
D-15 Management System 60u%?geagtse;;gggetﬁzrggﬁfsfd’ CoO 30 Days after Submittal | Re: Section C.6.7.2
Plan
D-16 Worker Safety and 60 Days after Notice to Proceed; Cco 30 Days after Submittal | Re: Section C.6.7.5
Health Program annual updates thereafter
Rﬁ;ryr:::t(%jsf)f ety Review and Adopt existing
D-17 including Technical DSI\'IA(‘) Stiigdt;—ggi’egg_%?ﬁ:;ter Cco 30 Days after Submittal | Re: Section C.6.7.7
Safety Requirements ’ .
(TSR) Annual Updates as Required
60 Days after Notice to Proceed,;
D-18 Site Security Plan qugt_e annually or when Cco 30 Days after Submittal | Re: Section C.6.8.1
(Paducah) significant changes occur
thereafter
60 Days after Notice to Proceed;
D-19 Site Security Plan qugt_e annually or when co 30 Days after Submittal | Re: Section C.6.8.1
(Portsmouth) significant changes occur
thereafter
Nuclear Materials . ,
D-20 Control and 45uD§g'fe a;SterLNuoitrgg :r?efggfctiﬁd' (6{0] 30 Days after Submittal | Re: Section C.6.8.3
Accountability Plan P g
Site Emergency Plan
D-21 (integrated with 60 Days after Contract Award (6{0] 30 Days after Submittal | Re: Section C.6.9.2

USEC per Contract
clause C.5.10)
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LIST OF DELIVERABLES
Number of Days
DELIVERABLE DELIVERABLE Required for DOE
CLAUSE(S)/REMARKS
NUMBER NAME FREQUENCY DOE APPROVAL REVIEW AND ®)
APPROVAL (Calendar
Days)
D-22 Emergency Planning | - Tri-annual updates or as major Cco 30 Days after Submittal | Re: Section C.6.9.5
Hazard Survey changes occur
Emergency Planning
D-23 Hazards Tri-annual updates or as major Cco 30 Days after Submittal | Re: Section C.6.9.5
Assessments changes occur
(EPHAS)
Site Integrated
D-24 Emer_gency 60 Days after Contract Award Cco 30 Days after Submittal | Re: Section C.6.9.6
Readiness Assurance
Plan (ERAP)
Site Integrated
D-25 Continuity of nghDZ\ﬁ3;%%:,{:?%?2;?& Cco 30 Days after Submittal | Re: Section C.6.9.7
Operations (COOP) P
Quality Assurance 60 Days after Notice to Proceed,;
D-26 y annual review and update as Cco 30 Days after Submittal | Re: Section C.6.10
Program (QAP) .
appropriate thereafter
Contractor 60 Days after Notice to Proceed;
D-27 Assurance System annual review and update as Cco 30 Days after Submittal | Re: Section C.6.10.2
Description appropriate thereafter
D-28 ISs;:tismManagement 60 Days after Notice to Proceed (6{0] 30 Days after Submittal | Re: Section C.6.10.3
D-29 Issues Management 60 Days after Notice to Proceed CO 30 Days after Submittal | Re: Section C.6.10.3
System Reporting
Monthly Engineering
D-30 Support Services Monthly CcoO 30 Days after Submittal | Re: Section C.6.11
Report
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LIST OF DELIVERABLES

Number of Days
DELIVERABLE DELIVERABLE Required for DOE
CLAUSE(S)/REMARKS
NUMBER NAME FREQUENCY DOE APPROVAL REVIEW AND ®)
APPROVAL (Calendar
Days)
Records 60 Days after Notice to Proceed,; . _ .
D-31 Management Plan update as needed thereafter Cco 30 Days after Submittal | Re: Section C.6.12.1
Image Quality . .
D-32 Statistical Sampling 60 Days after Notice to Proceed; Cco 30 Days after Submittal | Re: Section C.6.12.1
Plan update as needed thereafter
D-33 Vital Records 60 Days after Notice to Proceed; co 30 Days after Submittal | Re: Section C.6.12.1
Program update as needed thereafter
D-34 Vital Records Annually Cco 30 Days after Submittal | Re: Section C.6.12.1
Inventory
Annually, first submittal 90
List of all Electronic days after Notice to Proceed, . . .
D-35 Information Systems then annually at end of fiscal Cco 30 Days after Submittal | Re: Section C.6.12.1
year
120 Days after Notice to
D-36 File Plan Proceed; annual up_dates as co 30 Days after Submittal | Re: Section C.6.12.1
needed, documenting any
revisions
Records
D-37 Management Data As requested (6{0] 30 Days after Submittal | Re: Section C.6.12.1
Calls
D-38 Egcnords Disposition 60 Days after Notice to Proceed (6{0] 30 Days after Submittal | Re: Section C.6.12.1
D-39 Records Contract 90 days before the End of the co 30 Days after Submittal | Re: Section C.6.12.3

Closeout Plan

Performance Period
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LIST OF DELIVERABLES

Number of Days
DELIVERABLE DELIVERABLE Required for DOE
CLAUSE(S)/REMARKS
NUMBER NAME FREQUENCY DOE APPROVAL REVIEW AND ®)
APPROVAL (Calendar
Days)
Report of Annual ) .
D-40 Physical Inventory Annually, by September 30 PA 30 Days after Submittal Re: Section C.6.13.1
Results
Report of Loss, _ .
D-41 Damage, Destruction Per Occurrence PA 30 Days after Submittal Re: Section C.6.13.1
or Theft
Property Information . .
D-42 Database System Annually, by December 1 INFORMATION N/A Re: Section C.6.13.1
ONLY
(PIDS)
Personal Property 30 Days after Submittal , .
D-43 Scorecard Plan — Annually, by September 30 INFORMATION (Submitted to DOE-HQ Re: Section C.6.13.1
. ONLY
New Fiscal year for Approval)
Personal Property 30 Days after Submittal , .
D-44 Scorecard Report — Annually, by December 15 INFORMATION (Submitted to DOE-HQ Re: Section C.6.13.1
. ONLY
Past Fiscal Year for Approval)
Report of Sales and INFORMATION Re: Section C.6.13.1
D-45 Exchanges Annually, by November 1 ONLY N/A
Motor Vehicle Fleet . INFORMATION Re: Section C.6.13.1
D-46 Reports (FAST) As Required ONLY N/A
Property
D-47 Maqagement 45 Days from Contact Award INFORMATION 30 Days after Submittal | Re: Section C.6.13.1
Business System ONLY

Plans and Procedures
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LIST OF DELIVERABLES

Number of Days
DELIVERABLE DELIVERABLE Required for DOE
CLAUSE(S)/REMARKS
NUMBER NAME FREQUENCY DOE APPROVAL REVIEW AND ®)
APPROVAL (Calendar
Days)
Final Property
Reports for
Physically . INFORMATION _ .
D-48 Completed or As Required ONLY N/A Re: Section C.6.13.1
Terminated
Contracts
Special Reports for . INFORMATION Re: Section C.6.13.1
D-49 Motor Vehicles As Required ONLY N/A
GSA Report of
i Property Furnished INFORMATION Re: Section C.6.13.1
D-50 to Non- Eederal Annually, by October 31 ONLY N/A
Activities
Other Real Property
D-51 Reporting ~-DOE As Required DOE CRS Approval 7 Calendar Days Re: Section C.6.13.2.2
Requested
Information
Maintenance
D-52 Management 90 Days after Notice to Proceed DOE Approval 30 Days after Submittal | Re: Section C.6.13.2.5
Program
Facilities
D-53 Information Annually DOE Approval N/A Re: Section C.6.13.2.6

Management System
(FIMS) Validation
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SECTION J
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LIST OF DELIVERABLES

Number of Days
DELIVERABLE DELIVERABLE Required for DOE
CLAUSE(S)/REMARKS
NUMBER NAME FREQUENCY DOE APPROVAL REVIEW AND ®)
APPROVAL (Calendar
Days)
FIMS Reporting
(Recalculation of
FIMS RPV, FY
Deferred _ .
D-54 Maintenance, FY Annually DOE Approval N/A Re: Section C.6.13.2.6
Actual Maintenance,
FY FPRPC Data
Elements)
D-55 CAS Program 60 Days after Notice to Proceed DOE Approval 30 Days after Submittal | Re: Section C.6.13.2.7
Ten Year DOE Certified Realty
D-56 Comprehensive Site Annually Specialist 7 Calendar Days Re: Section C.6.13.2.8
Concurrence
Plan )
Required
D-57 ﬁ:;%SUStalnablllty Annually DOE Approval TBD Re: Section C.6.13.2.9
D-58 Value Engineering TBD DOE Review and N/A Re: Section C.6.13.2.10
Assessment Information
Records of Cylinder
and Cylinder Yard INFORMATION _ .
D-59 Inspection and As requested ONLY N/A Re: Section C.7.1.1
Maintenance
Cylinder Content
D-60 Reports and As requested INFO;I\\IAGTION N/A Re: Section C 7.1.2

Information
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LIST OF DELIVERABLES

Number of Days
DELIVERABLE | DELIVERABLE Required for DOE
CLAUSE(S)/REMARKS
NUMBER NAME FREQUENCY DOE APPROVAL REVIEW AND ®)
APPROVAL (Calendar
Days)

CID Software

D-61 Configuration Update as needed; no less than Cco 30 Days after Submittal | Re: Section C.7.1.2
Management annually
Procedure
Database Tracking
the Inventory of
Cylinders
containing UOx
(including cylinder

D-62 integrity inspection As Necessary CO 30 Days after Submittal | Re: Section C.7.1.2
contents,
inspection status,
S&M activities,
and location for the
cylinder inventory)

D-63 Contract Closeout 60 Day_Prlor to the End of the co 30 Days after Submittal | Re: Section 1100
Plan Period of Performance

D-64 Contractor _Employee By Close of Contract Transition CcoO 30 Days after Submittal | Re: Section H.5(A)
Compensation Plan

D-65 'é’;;?érgompensatlon By Close of Contract Transition co 30 Days after Submittal | Re: Section H.5(B)
Annual Contractor

D-66 Salary-Wage Annually co 30 Days after Submittal | Re: Section H.5(C)(1)

Increase Expenditure
Report
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DELIVERABLE
NUMBER

DELIVERABLE
NAME

LIST OF DELIVERABLES

FREQUENCY

DOE APPROVAL

Number of Days
Required for DOE
REVIEW AND
APPROVAL (Calendar
Days)

CLAUSE(S)/REMARKS

D-67

A List of the top five
most highly
compensated
executive as defined
in FAR 31.205-
6(p)(2)(ii) and their
total cash
compensation and
any subsequent
change to their total
cash compensation

Annually

CO

30 Days after Submittal

Re: Section H.5(C)(2)

D-68

Annual Report of
Compensation and
Benefits

Annually

CO

30 Days after Submittal

Re: Section H.5(C)(3)

D-69

Any Proposed Major
Compensation
Program Design
Changes

Prior to Implementation

CO

30 Days after Submittal

Re: Section

H.5(D)(3)(a)(i)

D-70

Annual
Compensation
Increase Plan (CIP)

Annually

CO

30 Days after Submittal

Re: Section

H.5(D)(3)(a)(ii)

D-71

Individual
Compensation
Actions for the Top
Contractor Official
and Key Personnel
not included in the
CIP.

Upon Initial Contract Award
and when Key Personnel are
Replaced during the Life of the

Contract

CO

30 Days after Submittal

Re: Section

H.5(D)(3)(a)(iii)
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LIST OF DELIVERABLES

Number of Days
DELIVERABLE DELIVERABLE Required for DOE
NUMBER NAME FREQUENCY DOEAPPROVAL | REVIEWAND | CHAUSEEVREMARKS
APPROVAL (Calendar
Days)

Employee Benefis | e o Other

D-72 Value (Ben-Val) B f_g Plan. E Two Y Cco 30 Days after Submittal | Re: Section H.5(E)(3)(2)
Study enefit Plan. Every Two Years

for Each Benefit Tier.

Separate Cost and
Plan Deglgn Data Prior to the Adoption of any
Comparison for the Change to a Pension or Other

D-73 Post Retirement fit Plan. Everv Two Year Cco 30 Days after Submittal | Re: Section H.5(E)(3)(2)
Benefits not Benefit Plan. Every Two Years

X for Each Benefit Tier.

addressed in the
Ben-Val Study
Employee Benefits

D-74 Cost Survey Annual for Each Benefit Tier Cco 30 Days after Submittal | Re: Section H.5(E)(3)(b)
Comparison
Results to Limited-
Scope Audit of Each
Contractor Pension

D-75 Plan & Copy of the Annually co 30 Days after Submittal | Re: Section H.5(G)(3)
Qualified Trustee or
Custodian’s
Certification
Annual Separate
Accounting of DOE

D-76 Liabilities and Assets Annually CcoO 30 Days after Submittal | Re: Section H.5(G)(4)

for Existing
Commingled Plans
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LIST OF DELIVERABLES

Number of Days
DELIVERABLE DELIVERABLE Required for DOE
NUMBER NAME FREQUENCY DOEAPPROVAL | REVIEWAND | CHAUSEEVREMARKS
APPROVAL (Calendar
Days)
Updated and Submitted in Draft
Pension Annually No Later than 45 after
D-77 Management Plan the Last Day of the Plan Year Cco 30 Days after Submittal | Re: Section H.5(G)(7)(a)
(PMP) along with its Draft Actuarial
Valuation
As Soon as Possible after the
D-78 Qg;‘g’:{;a' Valuation |- Last Day of the Plan Year, but co 30 Days after Submittal | Re: Section H.5(1)(1)
Filing IRS Form 5500
ggg&e\f\/ﬁp I:S?:erfjules As Soon as Possible after the _ _
D-79 f i Last Day of the Plan Year, but Cco 30 Days after Submittal | Re: Section H.5(1)(2)
or each DOE .
; No Later than Submitted to IRS
Funded Pension Plan
Copies of All Forms
in the 5300 Series
Submitted to the IRS
that Document the As Soon as Possible after the
D-80 Establishment, Last Day of the Plan Year, but co 30 Days after Submittal | Re: Section H.5(1)(3)
Amendment, No Later than Submitted to IRS
Termination, Spin-
off, or Merger of a
Plan
Proposed Changes to
D-81 Pension Plans and Al Least 60 Days Prior to the Cco 30 Days after Submittal | Re: Section H.5(J)(1)

Pension Plan
Funding

Adoption of Any Changes
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LIST OF DELIVERABLES

Number of Days
DELIVERABLE DELIVERABLE Required for DOE
CLAUSE(S)/REMARKS
NUMBER NAME FREQUENCY DOE APPROVAL REVIEW AND ®)
APPROVAL (Calendar
Days)
New Benefit Plans
and Changes to Plan .
D-82 Design or Funding | A\t Least 60 Days Prior to the co 30 Days after Submittal | Re: Section H.5(J)(2)
. Adoption of Any Changes
Methodology with
Justification
Annual Actuarial . ) .
D-83 ; Annually Cco 30 Days after Submittal | Re: Section H.6(C)
Evaluations
Any Changes or
Amendments to the Prior to Adoption of An
D-84 BWCS Pension Plan P y CO 30 Days after Submittal | Re: Section H.6(E)
Change
for Grandfathered
Employees
Description of All
D-85 Worqurce Within 10 Days of Notice to CoO 30 Days after Submittal | Re: Section H.7(A)(1)(a)
Transition Proceed
Agreements
D-86 Draft Written Within 10 Days of Notice to Co 30 Days after Submittal | Re: Section H.7(A)(L)(b)
Communication Plan Proceed
Estimated Costs and
Detailed Breakouts
D-87 of the Costs to Within 10 Days of Notice to Co 30 Days after Submittal | Re: Section H.7(A)(1)(c)
Accomplish Proceed
Workforce
Transition Activities
D-88 Draft Workforce Within 15 Days of Notice to co 30 Days after Submittal | Re: Section H.7(A)(2)(a)

Transition Plan

Proceed
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LIST OF DELIVERABLES

Number of Days
DELIVERABLE DELIVERABLE Required for DOE
NUMBER NAME FREQUENCY DOE APPROVAL REVIEW AND CLAUSE(S)REMARKS
APPROVAL (Calendar
Days)
D-89 E:I(?r?wlnYl\J/;Iith?ion Plan Within 155 gz:e%f Notice to Cco 30 Days after Submittal | Re: Section H.7(A)(2)(b)
D-90 Final Workforce Within 30 Days oF Retice to co 30 Days after Submittal | Re: Section H.7(A)(3)
Draft Workforce I .
D-91 Transition Within 30 Days of Notice to Cco 30 Days after Submittal | Re: Section H.7(A)(3)
Proceed
Agreements
Final Workforce o .
D-92 Transition Within 60 Days of Notice to co 30 Days after Submittal | Re: Section H.7(A)(4)(2)
Proceed
Agreements
Written Description
of Process Utilized
in Obtaining
Information
D-93 \rsggrﬁ;r\w/g Eg:};r)]loyees Within 605 gzZec()jf Notice to co 30 Days after Submittal | Re: Section H.7(A)(4)(b)
Identified as being at
Risk of being
Involuntarily
Separated
Copies of All and
Any Written
Agreements with Within 60 Days of Notice to
D-94 BWCS for Proceed Cco 30 Days after Submittal | Re: Section H.7(A)(4)(c)
Transitioning
Respective

Employees
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LIST OF DELIVERABLES

Number of Days
DELIVERABLE DELIVERABLE Required for DOE
CLAUSE(S)/REMARKS
NUMBER NAME FREQUENCY DOE APPROVAL REVIEW AND ®)
APPROVAL (Calendar
Days)
Reports regarding During the 90 Day Transition
D-95 Implementation of Period on a Weekly Basis, or Cco 30 Days after Submittal | Re: Section H.7(A)(5)
Hiring Preferences more frequently if requested
Draft Benefits On or before the Last Day of the . _ .
D-96 Transition Plan 90 Day Transition Period Cco 30 Days after Submittal | Re: Section H.7(B)(1)
List of Contractor
Personnel (along
with Contact
Information) who
will be Responsible
for Transitioning for Within 10 Days of Notice to INFORMATION - Re: Section
D-97 the Existing Pension Proceed ONLY 30 Days after Submittal H.7(B)(2)(a)(1)
Plan and Other
Existing Benefit
Plans and/or
Development of New
Benefits Plans
Estimated Costs and
Detailed Breakouts
of Costs to - . .
: Within 10 Days of Notice to . Re: Section H.
D-98 Accomplish Proceed co 30 Days after Submittal 7(B)2)()(3)

Workforce and
Benefits Transition
Activities
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LIST OF DELIVERABLES

Number of Days
DELIVERABLE DELIVERABLE Required for DOE
CLAUSE(S)/REMARKS
NUMBER NAME FREQUENCY DOE APPROVAL REVIEW AND ®)
APPROVAL (Calendar
Days)
List of Information
and Documents
Requested from - . _ .
D-99 BWCS Pertaining to Within 155 gz:e%f Notice to INFO;L\IALA\‘(TION 30 Days after Submittal Ee% (?363?2;) (T)) (1)
the Transition of :
Existing Benefit
Plans
Draft Benefits Within 20 Days of Notice to . Re: Section
D-100 Transition Plan Proceed O 30 Days after Submittal H.7(B)(2)(c)(1)
Detailed description
of Plans and
Processes to ensure Within 20 Days of Notice to . Re: Section
D-101 compliance with the Proceed O 30 Days after Submittal H.7(B)(2)(c)(2)
requirements set
forth in Clause H.5
D-102 Final Benefits Within 30 Days of Notice to Co 30 Days after Submittal | Re: Section H.7(B)(2)(d)

Transition Plan

Proceed
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DELIVERABLE
NUMBER

DELIVERABLE
NAME

LIST OF DELIVERABLES

FREQUENCY

DOE APPROVAL

Number of Days
Required for DOE
REVIEW AND
APPROVAL (Calendar
Days)

CLAUSE(S)/REMARKS

D-103

Drafts of All
Amendments to and
Reinstatements of
the Pension and
Other Benefit Plans
Presently Sponsored
by BWCS, including
but not limited to
Amendments
effectuating the
Change in
Sponsorship

Within 45 Days of Notice to
Proceed

CO

30 Days after Submittal

Re: Section

H.7(B)(2)(e)(1)()

D-104

All Draft Restated
Benefit Plans and
Draft Summary
Descriptions (SPDs)
for Pension and
Other Benefit Plans
Sponsored by BWCS

Within 45 Days of Notice to
Proceed

CO

30 Days after Submittal

Re: Section

H.7(B)(2)(e)(1)(i)

D-105

Drafts of Any New
Benefit Plan(s) as
well as draft SPDs
that the Contractor
Proposes to Sponsor

Within 45 Days of Notice to
Proceed

CO

30 Days after Submittal

Re: Section

H.7(B)(2)(e)(1)(ii)
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DELIVERABLE
NUMBER

DELIVERABLE
NAME

LIST OF DELIVERABLES

FREQUENCY

DOE APPROVAL

Number of Days
Required for DOE
REVIEW AND
APPROVAL (Calendar
Days)

CLAUSE(S)/REMARKS

D-106

Drafts of the
Transition
Agreements which
the Contractor will
Enter into with
BWCS, to ensure the
Contractor’s
Compliance with the
Pay and Benefits
Requirements set
forth in Clause H.5

Within 45 Days of Notice to

Proceed

CO

30 Days after Submittal

Re: Section

H.7(B)(2)(e)(1)(iii)

D-107

Final Version of the
Documents provided
in Section
H.7(B)(2)(e)

No later than 60 Days after
Notice to Proceed and Prior to
Adoption or Execution

CO

30 Days after Submittal

Re: Section H.7(B)(2)(f)

D-108

Documents relating
to Benefit Plans
offered to Contractor
Employees,
including but not
limited to SPDs, All
Plan Documents,
Applicable
Amendments,
Employee
Handbooks and
Other Documents

Upon Request

INFORMATION
ONLY

N/A

Re: Section

H.7(B)(2)(h)(1)
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DELIVERABLE
NUMBER

DELIVERABLE
NAME

LIST OF DELIVERABLES

FREQUENCY

DOE APPROVAL

Number of Days
Required for DOE
REVIEW AND
APPROVAL (Calendar
Days)

CLAUSE(S)/REMARKS

D-109

Any and All
Documents
pertaining to
Implementation of
and Compliance with
Implementation of
the Compensation
and Benefit
Programs Identified
in Clause H.5.

Upon Request

INFORMATION
ONLY

N/A

Re: Section

H.7(B)(2)(h)(2)

D-110

Data Responses to
Departmental
Annual and Ad Hoc
Pension and PRB
Data Requests

Upon Request

INFORMATION
ONLY

N/A

Re: Section
H.7(B)(2)(h)(3)

D-111

Semi-Annual Report
on Grievances for
which Further
Judicial or
Administrative
Proceedings are
anticipated and all
Final Grievances

June 30 and December 31 of
Each Year

CO

30 Days after Submittal

Re: Section H.9(I)
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LIST OF DELIVERABLES

Number of Days
DELIVERABLE DELIVERABLE Required for DOE
CLAUSE(S)/REMARKS
NUMBER NAME FREQUENCY DOE APPROVAL REVIEW AND ®)
APPROVAL (Calendar
Days)
Standard Form 98
(e98) for
Subcontractors
D-112 determined to be As soon as Possible Cco N/A Re: Section H.11(c)
Subject to the
Service Contract
Labor Standards
D-113 DEA Semi-Annual By April 21 and October 21 of Cco 30 Days after Submittal | Re: Section H.11(e)
Enforcement Report Each Year
PAAA Compliance
D-114 Plan and Reporting As requested INFORMATION N/A Re: Section H.17
ONLY
Process
Organizational
D-115 Conflict of Interest | Within 15 Calendar after Notice co 30 Days after Submittal | Re: Section H.26
(OCI) Management to Proceed
Plan
D-116 Diversity Program 60 Calendar Days after Notice Cco 30 Days after Submittal | Re: Section H.31(a)
Plan to Proceed
D-117 ég;gﬁ[l Diversity Annually Cco 30 Days after Submittal | Re: Section H.31(c)
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DELIVERABLE
NUMBER

DELIVERABLE
NAME

LIST OF DELIVERABLES

FREQUENCY

DOE APPROVAL

Number of Days
Required for DOE
REVIEW AND

APPROVAL (Calendar

Days)

CLAUSE(S)/REMARKS

D-118

Draft of any Planned
Communications or
Releases of
Information to the
Public, Media or
Members of
Congress

10 Days Prior to Planned Issue
Date

CO

Re: Section H.33

D-119

Individual Small
Business
Subcontracting Plan

Prior to the Beginning of Each
Government Fiscal Year

CO 30

Days after Submittal

Re: Section H.35

D-120

Copies of All
Insurance Policies or
Arrangements

No later than 30 days after the
Purchase Date

CO 30

Days after Submittal

Re: Section H.45.1.e

D-121

Annual Experience
Reports for Each
Type of Insurance

Annually

CO 30

Days after Submittal

Re: Section H.45.2.a

D-122

Annual Report of
Insurance Costs
and/or Self-
Insurance Charges

Annually

CO 30

Days after Submittal

Re: Section H.45.2.b

D-123

Joint Mutual
Detailed Plan for
Phase-In and Phase-
Out of Operations

15 Days after Notice to Proceed

CO 30

Days after Submittal

Re: Section H.46(b)
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LIST OF DELIVERABLES

Number of Days
DELIVERABLE DELIVERABLE Required for DOE
CLAUSE(S)/REMARKS
NUMBER NAME FREQUENCY DOE APPROVAL REVIEW AND ®)
APPROVAL (Calendar
Days)
Plan for Substantive
Changes to the
D-124 Financial 30 Days in Adva}nce of CoO 30 Days after Submittal | Re: Section H.48(b)
Management and Implementation
Business Systems or
Subsystems
Records in
accordance with the
Section | Clause
entitled, DEAR Re: Section H.50(a),
970.5204-3, Access H.50(b), H.50(c),
D-125 to and Ownership of As Requested INFO(I;I\\I/IGTION N/A H.50(d), H.50(e),
Records, in support H.50(f), H.50(g),
of EEOICPA claims H.50(h) and H.50(i)
and the claim
process under the
EEOICPA.
Within 30 Days after the
Contract Effective Date and by -y . .
D-126 GFS/1 Request September 1 Prior to Each Cco Within |:1)Ez; (éalendar Re: Section H.53(b)
Fiscal Year End. Projection for Y
Upcoming Fiscal Year.
D-127 GFS/I Update Quiarterly. 45 Days in Advance co Within 15 Calendar Re: Section H.53(b)

of GFS/I Need Date.

Days
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LIST OF DELIVERABLES

Number of Days
DELIVERABLE DELIVERABLE Required for DOE
NUMBER NAME FREQUENCY DOEAPPROVAL | REVIEWAND | CHAUSEEVREMARKS
APPROVAL (Calendar
Days)
work Control_s . During Contract Transition
System DESCFIpFIOH Period; non-EVMS system must - Re: Section H.54.A and
D-128 (WCSD) or Project be submitted within one month O 30 Days after Submittal Section H.54.B
Controls System of Notice to proceed
Description (PCSD)
Initial Contract
Performance I .
D-129 Baseline for contract Within the Con'gract Transition Cco 30 Days after Submittal | Re: Section H.54.B
! Period
period up to Contract
Award
Interim Contract
Performance
Baseline to Cover o -
D-130 the first 15 months of | WVithin the CPO”V"’(‘;" Transition co 30 Days after Submittal | Re: Section H.54.B
performance starting eno
from Award Date or
Notice to Proceed
The Full Contract
Performance During the First Six Months
D-131 Baseline for the after the Contract Transition (6{0] 30 Days after Submittal | Re: Section H.54.B
Remaining Contract Period
Term
Full Contract
Performance During the First Six Months
D-132 Baseline for the Full after the Contract Transition (6{0] 30 Days after Submittal | Re: Section H.54.B
Scope of the Period

Contract
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LIST OF DELIVERABLES

Number of Days
DELIVERABLE DELIVERABLE Required for DOE
CLAUSE(S)/REMARKS
NUMBER NAME FREQUENCY DOE APPROVAL REVIEW AND ®)
APPROVAL (Calendar
Days)
Monthly Status
Reports on the
D-133 Contract Monthly Cco 30 Days after Submittal | Re: Section H.54.B
Performance
Baseline
Request for Contract
D-134 Change Proposal (i  Within Time Frame Specified co 30 Days after Submittal | Re: Section H.54.B
change to contract by the CO
scope is needed)
Proposed Changes to
Contract . _ .
D-135 As Necessary Cco 30 Days after Submittal | Re: Section H.54.B
Performance
Baseline
Contractor’s Monthly, No Later than the 8"
D-136 Monthly Business Day Prior to the End co 30 Days after Submittal | Re: Section H.54.B
Performance Report of Each Calendar Month
Employee Concerns - .
D-137 Program Within 90 Days of Notice to (6{0] 30 Days after Submittal | Re: Section H.61
. Proceed
Implementation Plan
D-138 Privacy Act System Annually Cco 30 Days after Submittal | Re: Section H.64(a)
of Records
Annual Plan for
D-139 Commynlty Annually; Report ON SUCCESS (6{0] 30 Days after Submittal | Re: Section H.69
Commitment semi-annually
Activity
D-140 Legal Management | Within 60 Days of Notice to co 30 Days after Submittal | Re: Section H.70(a)

Plan

Proceed
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LIST OF DELIVERABLES

Number of Days
DELIVERABLE | DELIVERABLE Required for DOE
CLAUSE(S)/REMARKS
NUMBER NAME FREQUENCY DOE APPROVAL REVIEW AND )
APPROVAL (Calendar
Days)
Within 30 Days of the Period
D-141 Legal Budget Report | Covered by Each Annual Legal CoO 30 Days after Submittal | Re: Section H.70(a)

Budget




